
1

Putting it All Together:  The 
Complete Process

Council Member 
Orientation
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Washington, D.C
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The Road to Fishery 
Management

Mission and Mission and 

Process Review Process Review 

Added ComplexitiesAdded Complexities
Multiple MandatesMultiple Mandates

Multiple PartiesMultiple Parties

Planning a TimelinePlanning a Timeline

http://images.google.com/imgres?imgurl=http://www.australiantraveller.com/site_files/s1001/images/010_104442.jpg&imgrefurl=http://www.australiantraveller.com/index.cfm%3Fpage_id%3D1527&h=302&w=450&sz=178&hl=en&start=1&tbnid=7_oX3iV6wqkc9M:&tbnh=85&tbnw=127&prev=/images%3Fq%3Droad%2Bto%2Bthe%2Bocean%26gbv%3D2%26svnum%3D10%26hl%3Den
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Mission:  Fishery Management
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2.  Council2.  Council

ideaidea

3.  NMFS Review3.  NMFS Review

1.  Management1.  Management

NeedNeed

5.  Ongoing Review 5.  Ongoing Review 

And public inputAnd public input

4. Implementation4. Implementation

Process: What is Missing?  Process: What is Missing?  
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2.  Council idea2.  Council idea

3.  NMFS Review3.  NMFS Review

1.  Management1.  Management

NeedNeed

6.  Ongoing Review 6.  Ongoing Review 

And public inputAnd public input

5. Implementation5. Implementation

FMP ProcessFMP Process

4.4. ComplianceCompliance
with all with all 
applicable law applicable law 
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Fishery Management Plans

Must be Consistent with:Must be Consistent with:

National StandardsNational Standards

FMP Components       FMP Components       
(Mandatory and discretionary)(Mandatory and discretionary)

Other Applicable LawOther Applicable Law
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O.A.L. Mandates
NEPA •Consider Reasonable Alternatives

•EIS:  analysis, public review, 45/90/30 days
•FONSI:  record-based determination

ESA •“No jeopardy” record-based determination
•Timing: consultation = 135 days

RFA •Consider Economic Impacts and alternatives
•Certification: record-based determination

EO 12866 •Alternatives, Cost-benefit analysis

APA •Record shows compliance with all law; 
•Notice and Comment; 30-day delay

Others CZMA, PRA, treaty rights, etc.
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Balancing
Multiple 
Mandates
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•Many 
Timelines

•Many 
Parties
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Overview of Timeline Interactions

Statutory and Regulatory 
Timelines

Logical Interactions

Clearance Requirements
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Statutory and Regulatory Timelines

Source Start Date Requirement

MSA (FMP) Transmittal Day 5, Publish NOA for 60 days comment;
Day 65, CPE; Day 95, Decision Day

MSA (Regs) Transmittal Day 5, begin 15 day review; Day 20, 
publish Pro.Rule for 15-60 days comment; 
Publish Fin. Rule w/30 days CPE

NEPA EPA publish DEIS Minimum 45 days comment, Minimum 90 
days before ROD

ESA I.D. preferred 
action

Minimum 90 days to consult + 45 to write 
B.O. (135 days)

CZMA Consistency 
Determ. to State

Day 60 – Infer concurrence if no state 
response
Day 90 – earliest possible decision day

APA Publish Final Rule 30 day delay in effectiveness (unless 
waived)

EO 12866 Submission of 
Reg. Text to OMB

90 day OMB review period
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CouncilsCouncils
and and 
NOAA NOAA 
FisheriesFisheries

NOAA GCNOAA GC
DOC/GCDOC/GC

External Forces:  States, External Forces:  States, 
Congress, OMB Congress, OMB 

Other AgenciesOther Agencies

Clearance Requirements Clearance Requirements 
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Planning Considerations

• Council meeting schedule
• Management Need
• MSA and O.A.L.s
• Deadlines and drivers
• Logistics 
• Staff Resources
• Other agency review needs
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Hypothetical Fishery Management Regulation with EA
ID Task Name

1 ESA consultation
2 Council Initiate Action
3 Council Options Paper/Draft EA
4 Publish Action on Agenda
5 Council approve draft EA for pub.review
6 Public Hearing
7 Council Vote on Action
8 Prep work
9 Transmittal

10 SF reviews
11 F reviews
12 NOAA Reviews
13 DOC reviews
14 OMB Review Period
15 MSA deadline to publish Pro. Rule
16 OMB Clearance
17 Publish Pro. Rule
18 Comment period
19 Prepare Final Rule
20 RA approves Final Rule
21 SF reviews
22 F reviews
23 AA sign FONSI
24 NOAA reviews
25 DOC reviews
26 OMB review Period
27 MSA deadline to pub. Fin.Rule
28 OMB Clearance
29 AA sign Final Rule
30 Pub. Fin. Rule

8/29 10/17 12/5 1/23 3/13 5/1 6/19 8/7 9/25 11/13 1/1 2/19
November 1 February 11 May 21 September 1 December 11 Ma

January 2005 August 2005 March 2
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Hypothetical Fishery Management Regulation with EIS
ID Task Name

1 Council Initiates Action
2 Draft Options Paper
3 Council Mtg/Hrng on Options
4 publish NOI
5 nepa scoping
6 Council I.D. alternatives for analysis
7 Draft DEIS
8 Council Approve DEIS for pub. review
9 Council i.d.s additional alternatives

10 Staff revises DEIS
11 Council adopts DEIS for publication
12 NMFS reviews DEIS
13 NMFS submits DEIS to EPA
14 EPA publishes NOA on DEIS
15 public comment period
16 [prepare Council "FEIS"]
17 Council vote on action
18 [ESA Consultation]
19 [revise "FEIS"]
20 [Council vote again]
21 prep time
22 Transmit date
23 Publish NOA on FMP/am
24 Comment period on NOA
25 Decision Day on FMP
26 Sign Final BO
27 File FEIS w/EPA
28 EPA publish Notice of FEIS
29 cooling off period on FEIS
30 Sign ROD
31 SF review pro rule
32 F review pro. Rule
33 NOAA review pro. Rule
34 DOC review pro. Rule
35 OMB review period/Signif.
36 OMB Clearance
37 publish pro. Rule
38 comment period on pro. Rule
39 prepare final rule
40 SF review final rule
41 F review Final rule
42 NOAA review final rule
43 DOC review final rule
44 OMB Review Period/Signif.
45 MSA deadline for final rule
46 OMB Clearance
47 AA approves final rule
48 OFR publishes final rule

5/22 8/14 11/6 1/29 4/23 7/16 10/8 12/31 3/25 6/17 9/9 12/2 2/24 5/18
September 21 March 11 September 1 February 21 August 11 February 1 Jul

January 2006 January 2007 January 2008
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FrontloadingFrontloading
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Re-Cap:  Planning for Success

• We have to look 
beyond the MSA

• Successful fishery 
management requires 
planning and balancing
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Planning Your Action

Many PartiesMany Parties

Many MandatesMany Mandates

Many TimelinesMany Timelines
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Part I
• Write down top 5 things 

you have learned
• 3 minutes

Part II
• Discuss with all
• 10 minutes

Connecting the Dots
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